
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

009359 Section 3 I-182, SR-240 & US-395

Staked by                             Date Work Started Date Work Completed  Date

SURVEY

9/6/2019

10/15/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Scott Busby

12/5/2019

E. Knudson

12/10/2019

Scott Busby 12/5/19

ITEM NO. 33
Section 3 - I-182, US-395 and SR-240

Change Order # 4
MOBILITY

Est.#9

Group Number 23
Lump Sum - 100% completion = $   875.00  

Group Number 24
Lump Sum - 100% completion = $1,000.00  

Group Number 27
Lump Sum - 100% completion = $   625.00  

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0033 CO 4-MOBILIZATION 23 10/23/20... L.S. 875.00 387 EK 12/10/19 9

0033 CO 4-MOBILIZATION 24 10/23/20... L.S. 1,000.00 388 EK 12/10/19 9

0033 CO 4-MOBILIZATION 27 10/23/20... L.S. 625.00 389 EK 12/10/19 9

Attachments

FNR 33 CO4.pdf
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